CaPital ]mProvcmcnt Frogram
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Dcpartmcnt Frogrcss RcPorl:

July 1st, 2019

| Design Performance Metrics FY 2019 Q3 FY2018
INumber of Projects in Design 49 50
Avg. # of Projects per Project Manager 6.1 6.3
Total Project Value in Design $27,458,000 $23,968,000
Avg Value of Projects per Project Manager $3,432,250 $2,996,000
JProjects on Schedule from Previous Qtr 38 36
|Projects Behind Schedule from Previous Qtr 11 14

% On Schedule 78% 72%

# of Previous FY Projects Not Started 8 5

S Value of Previous FY Projects Not Started $3,245,000 $1,530,000
Completed Master Plans & Studies 4 3
| Construction Performance Metrics FY 2019 Q3 FY 2018
INumber of Projects in Construction 11 7
Avg. # of Projects per PM 1.4 0.9
Total Project Value in Construction $37,893,000 $29,550,000
Avg Value of Projects per PM $4,736,625 $3,693,750
JProjects on Schedule from Previous Qtr 17 10

% on Schedule 100% 100%
Completed Construction Projects in Closeout 6 3
JProjects Complete and Closed 2 6

Avg % Spent Over Original Contract Amount 4% 9%
Avg % Contract Increase (w/contingency) 4% 5%

% Completed on Time 100% 89%

]:_nginccring Services for | and Dcvclopmcnt

Keg Milestones

. Closc Out of Chcatham Strcct Watcr Linc borc

. ComP|ctcd Construction on N. LBJ WW
Main/Oakﬁdgc Lift Station, Reclaimed WaterSgstcm
Expansion, Citg Far|< bio“:ﬂtration Fcnd, Railroad
Chicanc at Hopkins and Frimrosc Way Water

. Startccl Construction of Aquarcna Springs Watcr|inc
RcPair

o Started utilit9 Relocations on Hopkins Sidewalk Multi-
use Fath, blanco Riverine, Midtown Stormwater Fh 2 and
bisl’\op St. ImPs

. ComP|ctcd Dcsig,n and Startcd Bidding oFSurFacc
Watcr Trcatmcnt F|ant ShortTcrm ImPs and Rcc|aimcd
Watcr FumP Station ngradcs

o Started Design of ARWA Dclivcry ]mps, West
Furgatory Creek 18in \Wastewater, |_eah Drive, Sessom
Crcclcbanlcstabilization Fh 2, Linc]a Drive lmps, ng
80/Davis Lanc 18" \Wastewater Kchal:

. Frcscntcc] FYZOZOA OYcarC]F to City Council

Performance Metrics By Permit Type Watershed Protection Plan Public Improvement Site Development Permit
Initial Review Goal = 25 Days Initial Review Goal = 20 Days Initial Review Goal = 15 Days

FY 2019 YTD FY 2018 FY 2019 YTD FY 2018 FY 2019 YTD FY 2018
Average Review (Days) 32.9 25.7 21.7 19.3 11.6 9.8
% Reviews Meeting Goal 30% 12% 38% 10% 77% 47%
Total Projects Completing Review & Approved 32 26 24 24 32 44
INumber of Projects Reviewed 47 46 42 40 58 66
Avg Number of Reviews per Project 2.8 2.8 3.0 3.3 3.1 3.6
Avg. Cycle Time (initial submittal to approval) 155 122 137 115 112 115

|_Deve|opment Meetings Attended 352 Meetings - FY 2019 YTD 374 Meetings - FY 2018

]nsPcction Services for Public Jnfrastructure

* Added Habitat Conservation Manager Melani Howard
. Atlas 14, Stormwatcruﬁhty and Long term Blanco l:lood

. TransPotation Master Flan Frion'tization and Vision Z ero

. uPdatcd Water Dcsign Criteria Manual and

e John E_spinoza was clected as the Texas F|oodP|ain
Management Asssociation Board Fresident

. On-going Professional Dcvclopmcnt: TCEQWOA(S]’]OP,
Austin Contractors and E_ngincers Association

ngPosium, T]:MA 2019 Confcrcncc, TFWAAnnuaI

Engineering Inspections Services FY 2019 YTD FY 2018 Department |nitiatives:

Total Number of Projects inspected 62 60 A

Avg Number of projects per inspector 12.4 12.0
|gfv:[§:)ii3nt Projects (PICP) 1212 ‘]1'2 Mitigation Presentations to Council
JTotal ROW Inspections 291 401

Woﬂ(shopwith Counil
.., , . SMTX Codc uPdatc

Acqussxtnon Scrwccs
| Engineering Acquisition Services FY 2019 YTD FY 2018 Construction Notes for CJP Frojccts
JROW Purchases Acquired 4 19
Easements acquired 83 42

Temporary Licenses and Right of Entry's acquired 127 92

Current Projects with Acquisition 26 30

COmmUnlcathns Con{:crcncc, OncWatsrConFcrcncc
| Engineering Communications FY 2019 YTD FY 2018
JPublic Meetings 4 15
IPress Releases 6 14
|Project Progress Mailouts/Notifications 5 9
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Master Project Schedule 10f8
ﬂ ‘Prcj # ‘Task Name Start Finish PM 2019 2020 2021
Aor | Ma | gun g | Aug | sep | ot | Nov | Dec Jan | Feb | Mar | Apr | Ma [ [ ow | A | sep | oct | Nov Dec Jan Feb Mar Apr May un [ Ju Aug | sep | oct | Nov | Dec Jan |

14 /@3 109 Loop 82 Overpass Tue 4/26/11 Fri 4/24/20 Rey Garcia ‘ @ Loop 82 Overpass : :
109 Design Mon 6/13/11  Fri 10/25/13 Rey Garcia | | |
109 Environmental Process Tue 7/19/11 Fri 8/30/13 Rey Garcia ! ! !
109 Union Pacific Railroad Coordination = Tue 4/26/11  Fri 8/15/14 Rey Garcia : : :
109 Advertising and Bidding Mon 9/2/13 Fri 5/22/15 Rey Garcia | | |
109 Construction Tue 5/5/15 Fri 11/8/19 Rey Garcia | | |
109 Closeout Phase Mon 11/11/19  Fri 4/24/20 Rey Garcia | |
G5 489 2015 FEMA Update Mon 4/7/14  Fri7/31/20  Richard Reynosa ; @ 2015 FEMA Update } }
489 Preliminary Phase Mon 4/7/14 Fri9/25/15  Richard Reynosa | | |
489 Design Phase Sat 9/26/15 Fri 7/31/20 Richard Reynosa : | |
| Development PICPs Sun 10/1/17 Wed 2/26/20 Richard Reynosa T @ Development PICPs ! !
= Whisper PICP Sun 10/1/17 Fri 9/20/19 Richard Reynosa 9120 : : :
= Trace Phase 2 Fri 6/1/18 Fri 4/26/19  Richard Reynosa  me 4/26 | | |
= Trace Section B Fri 6/1/18 Fri 4/26/19  Richard Reynosa me 426 | | |
= Trace PID Phase 2A Sun 9/2/18  Wed 5/29/19 | Richard Reynosa m———5/29 ! ! !
= McCarty Commons Mon 9/3/18  Mon 7/29/19 = Richard Reynosa 7129 ! ! !
=] Trace PA 2B Section B Tue 10/2/18  Fri6/28/19 | Richard Reynosa o8 | | |
E Trace PA 2A Section B Tue 10/2/18 Fri 6/28/19  Richard Reynosa 6/28 | | I
= Trace 1B Section B Tue 10/2/18 Fri 6/28/19  Richard Reynosa 6128 ! ! !
= Trace PA 1A Section B Fri 11/2/18 | Tue 4/30/19  Richard Reynosa e 4130 ! ! !
= Kissing Tree Phase 3B Fri11/2/18 | Tue 4/30/19  Richard Reynosa e 4/30 : : :
= Trace PA5 Section B Fri 11/2/18 Tue 4/30/19  Richard Reynosa s 430 | | |
E Whisper SFR Phase 1 Mon 2/11/19  Tue 10/8/19  Richard Reynosa 1058 | | |
E= La Cima Phase 1 Section 2 Mon 3/18/19  Fri9/13/19 | Richard Reynosa 913 ! ! !
= View on the Square Mon 3/25/19  Thu 12/19/19  Richard Reynosa 12119 | |
] Cottonwood Creek Phase 3 Section  Mon 4/1/19 Fri 9/27/19 Richard Reynosa o/27 | | |
= Blanco Riverwalk PICP Mon 4/1/19  Wed 8/28/19 = Richard Reynosa 8/28 | | |
= Cheatham St Flats PICP Mon 4/15/19  Fri 10/11/19  Richard Reynosa |415 o1 ! ! !
= Hays County Public Safety Building = Mon 4/29/19  Fri 10/25/19 = Richard Reynosa 4129 10128 : : :
= Concho Commons Wed 5/1/19 Sat 1/25/20 = Richard Reynosa sn - 125 | |
E McCarty Commons - DR Horton Offic Wed 5/1/19 = Thu 12/26/19 = Richard Reynosa sn 12126 | |
E Millbrook Park 1A Wed 5/1/19 Fri9/27/19  Richard Reynosa sn o121 | | |
= Katerra PICP Wed 5/1/19 | Sun 10/27/19 Richard Reynosa Sl o7 | | |
= Mission Trails at EI Camino Real Wed 5/1/19  Wed 8/28/19 = Richard Reynosa sn si28 | | |
= Investcor Memory Care Wed 5/1/19  Wed 8/28/19 = Richard Reynosa sn 8i28 | | |
= 1433 N IH 35 PICP Sat 6/1/19 Sat 9/28/19  Richard Reynosa o1 9128 ! ! !
= Kissing Tree 5B Villas Section1 Sat6/1/19  Wed 11/27/19 Richard Reynosa o1 w2r : : :
E Trace El Rio Street Sat6/1/19  Wed 11/27/19 Richard Reynosa 1 127 | | |
= Rattler Road Center Mon 6/3/19 | Sun 12/29/19 Richard Reynosa 613 112/29 | |
Northgate Center Mon 6/3/19 Fri 11/29/19  Richard Reynosa 3 iz ! ! !
E Toyota Waterline Extension Mon 6/3/19 | Mon 9/30/19 = Richard Reynosa 613 9130 : : :
= La Cima Phase 2 Section 1 Mon 6/3/19  Sun 12/29/19 Richard Reynosa 613 12129 | |
= Gas Lamp - Centerpark Unit 1 Mon 7/1/19 Fri12/27/19  Richard Reynosa ™ 1221 I I
Civic Center Loop Wastewater Mon 7/1/19  Sun 1/26/20 = Richard Reynosa " - vz ! !
] 116 Holland St Mon 7/1/19  Thu 11/28/19  Richard Reynosa ™ s | | |
= Park Court - Services, WQ Mon 7/1/19 Sat 9/28/19  Richard Reynosa m 9l28 | | |
= Cottonwood Creek Phase 3 - Mon 7/1/19 Fri 12/27/19 = Richard Reynosa m 12021 | |
Monterrey Oak Ext ! ! !
= Kissing Tree Phase 3E Mon 7/1/19  Fri 12/27/19  Richard Reynosa m 12127 ! !
= Millbrook Park 1B Mon 7/1/19  Fri 12/2719  Richard Reynosa ™ 12127 | |
= Blanco Vista Tract K-2A Mon 7/1/19 Fri 12/27/19 | Richard Reynosa m 1221 | |
= Cottonwood Creek Phase 3 Section ~ Mon 7/1/19 Fri 12/27/19 | Richard Reynosa m 12121 ! !
= Cottonwood Creek Phase 3 Section. Mon 7/1/19  Fri 12/27/19  Richard Reynosa m 12127 ! !
= Kissing Tree Phase 2A Mon 7/119 | Wed 11/27/19  Richard Reynosa il et | |
] Sunset Oaks Section 1, Phase 1 Mon 7/1/19 Sun 1/26/20  Richard Reynosa n - 1126 | |
E Hunter Road Traffic Signal - Kissing' Mon 7/1/19  Wed 11/27/19 Richard Reynosa n 21 : ! !
Tree ! !
= Cottonwood Creek Phase 3 Section ~ Mon 7/1/19 Fri 12/27/19 | Richard Reynosa m *‘2’27 : :
= Blanco Vista Tract M-1 Mon 7/1/19 Fri 12/27/19  Richard Reynosa " 1221 | |
= Trace WW Ext Mon 7/1/19 | Wed 11/27/19 Richard Reynosa m "zr ! ! !
E Mulberry Meadows RV Resort Thu 8/1/19  Wed 2/26/20 = Richard Reynosa 81 - 2126 ! !
i Halcyon Tapestry Living Thu 8/1/19 | Thu 11/28/19  Richard Reynosa 81 e | |
] Park 22 PICP Thu 8/1/19 | Tue 10/29/19 Richard Reynosa [ 10728 | | |
3 348 N.LBJ WW Main/Oakridge Lift Statio Fri 11/1/13 Mon 9/2/19 Shaun Condor © N.LBJ WW Main/Oakridge Lift Station | | |
348 Preliminary Phase Fri11/113  Thu5/22/14 = Shaun Condor | | |
348 Design Phase Sat 3/1/14 Fri 4/22/16 Shaun Condor | | |
348 Bid Phase Sat 4/23/16  Wed 8/17/16 Shaun Condor | | I
348 Construction Phase Thu 8/18/16 Sun 5/5/19 Shaun Condor — r— ! ! !
348 Closeout Phase Mon 5/6/19 Mon 9/2/19 Shaun Condor : : :
7 482 Reclaimed Water System Mon 4/3/17 Fri 5/24/19 Rey Garcia © Reclaimed Water System Expansion Project | | |
Expansion Project | | |
482 Bid Phase Mon 4/3/17 Sat 7/1/117 Rey Garcia ! ! !
482 Construction Phase Wed 7/5/17  Thu 5/2/19 Rey Garcia | | |
482 Closeout Phase Fri 5/3/19 Fri 5/24/19 Rey Garcia — | | |
453 Wastewater System Planning Thu 6/15/17 Fri 8/9/19 Kirk Abbott © Wastewater System Planning | | |
453 Preliminary Phase Thu 6/15/17 Fri 8/4/17 Kirk Abbott ! ! !
453 Study Phase Mon 9/25/17 | Mon 12/17/18 Kirk Abbott | | |
453 CCN Work (Public Services Mon 10/9/17 Fri 8/9/19 Kirk Abbott | | |
685 Purgatory Storm System Model Thu 10/12/17 Fri10/11/19  John Espinoza @ Purgatory Storm System Model | | |
685 Professional Services Contract Thu 10/12/17 = Thu 12/21/17  John Espinoza ! ! !
685 Storm Drain Study Fri 12/22/17 Fri 10/11/19 John Espinoza ! : :
07 FY14( Stormwater Utility Rate Study Mon 1/8/18 Thu 1/2/20 John Espinoza ‘b Stormwater Utility Rate Study | |
FY14( Preliminary Phase Mon 1/8/18 Thu 2/8/18 John Espinoza | | |
FY14( Analysis Phase Fri 2/9/18 Thu 1/2/20 John Espinoza - ! !
FY12¢ City Park Biofiltration Pond Mon 3/6/17  Fri 7/26/19 Rey Garcia @ City Park Biofiration Pond | | |
FY12¢ Design Phase Mon 3/6/17 Sat 8/5/17 Rey Garcia | | |
FY12¢ Bid Phase Sun 8/6/17 Mon 2/12/18 Rey Garcia | | |
FY12¢ Construction Phase Tue 2/13/18 Fri 4/19/19 Rey Garcia — ! ! !
& FY12¢ Closeout Phase Sat4/20/19 | Fri 7/26/19 Rey Garcia | | |
07 644 Sunset Acres Subdivision Study Mon 7/3/17 Wed 10/30/19 Rohit Vij D Sunset Acres Subdivision Study | |
644 Preliminary Phase Mon 7/3/17 Thu 4/5/18 Rohit Vij | | |
644 Design Phase Fri 4/6/18 Wed 10/30/19 Rohit Vij ! ! !
45 27  Cheatham St WL Bore Imps Mon 8/17/15  Sat4/27/19  Kirk Abbott W Cheatham STWL Bore mps | | |
27 Preliminary Phase Mon 8/17/15 Tue 2/9/16 Kirk Abbott | | |
27 Design Phase Wed 2/10/16 Mon 4/2/18 Kirk Abbott | | |
27 Bid Phase Mon 1/15/18  Tue 4/17/18 Kirk Abbott ! ! !
27 Construction Phase Wed 4/18/18 | Mon 10/29/18 Kirk Abbott ] ] ]
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Closeout Phase

Flood Emergency Warning System
Preliminary Phase
Design Phase

CM Allen
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase

Coers Drive Imps
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase

Victory Gardens Subdivision
Design Phase
Bid Phase (Subdivision)
Construction
Closeout Phase

Railroad Chicane
Design Phase
Bid Phase
Construction Phase
Closeout Phase

Bishop Sidewalk
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase

SSES EARZ Repairs
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase

Airport Master Plan
Preliminary Phase
Design Phase
Close Out

Reclaimed Water Elevated Storage 1
Design Phase
Bid Phase
Construction Phase
Closeout Phase

Sessom Water main Repair
Preliminary Phase
Design Phase
Bid Phase (Change Order Award)
Construction Phase
Closeout Phase

Mill Street
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase

Primrose Way Water
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase

Posey Road Bridge Utilities
Design Phase
Bid Phase
Construction Phase
Closeout Phase

Travis St Heritage Drainage Outfall
Design Phase
Bid Phase
Construction Phase
Closeout Phase

Aquarena Sp Waterline Repair
Preliminary Phase
Design Phase
Bid Phase -Council Award via BuyBc
Construction Phase
Closeout Phase

Cottonwood Creek 24-in Waterline
RFQ
Design Phase
Bid Phase
Construction Phase
Closeout Phase

Airport - Hanger Development
Preliminary Phase
Design Phase
Bid Phase - TxDOT
Construction Phase
Closeout Phase

Tue 10/30/18
Wed 1/3/18
Wed 1/3/18
Wed 4/25/18
Sat 1/2/16
Sat 1/2/16
Wed 8/31/16
Wed 5/9/18
Fri 7/20/18
Sat 11/16/19
Tue 7/14/15
Tue 7/14/15
Fri 3/11/16
Sat 7/9/16
Sun 3/18/18
Mon 8/6/18
Fri 4/17/20
Mon 3/25/13
Mon 3/25/13
Sun 2/11/18
Mon 8/6/18
Wed 9/9/20
Tue 8/15/117
Tue 8/15/17
Sat 12/30/17
Mon 10/1/18
Tue 5/7/19
Thu 10/1/15
Thu 10/1/15
Mon 11/23/15
Sat 7/9/16
Wed 5/2/18
Mon 10/1/18
Tue 3/30/21
Mon 1/2/12
Mon 1/2/12
Thu 8/27/15
Mon 6/25/18
Tue 10/2/18
Wed 10/30/19
Thu 3/30/17
Thu 3/30/17
Sat 10/6/18
Tue 2/4/20
Wed 6/28/17
Wed 6/28/17
Sun 4/29/18
Sun 10/7/18
Mon 9/2/19
Mon 11/13/17
Mon 11/13/17
Mon 2/5/18
Wed 11/7/18
Thu 12/20/18
Mon 4/1/19
Fri 4/17/15
Fri 4/17/15
Sat 1/9/16
Wed 10/4/17
Sun 8/19/18
Fri 12/21/18
Sat 11/16/19
Mon 8/8/16
Mon 8/8/16
Fri 127117
Sun 8/5/18
Tue 1/8/19
Wed 5/8/19
Mon 2/22/16
Mon 2/22/16
Fri 5/11/18
Wed 1/23/19
Sat 6/6/20
Mon 8/1/16
Mon 8/1/16
Fri 9/21/18
Tue 3/5/19
Tue 10/1/19
Mon 2/5/18
Mon 2/5/18
Fri 6/1/18
Thu 1/31/19
Tue 5/14/19
Wed 9/11/19
Thu 11/1/12
Thu 11/1/12
Sat 1/18/14
Mon 2/18/19
Mon 7/22/19
Tue 12/24/19
Tue 7/21/15
Tue 7/21/15
Fri 9/29/17
Sat 2/2/19
Tue 8/6/19
Sun 2/2/20

Sat 4/27/19
Fri 5/1/20
Tue 4/17/18
Fri 5/1/20
Sun 1/19/20
Tue 5/8/18
Mon 4/30/18
Thu 7/19/18
Fri 11/15/19
Sun 1/19/20
Sun 9/13/20
Thu 3/10/16
Sat 3/17/18
Tue 4/10/18
Sun 8/5/18
Thu 4/16/20
Sun 9/13/20
Sun 3/7/21
Sat 2/10/18
Sun 8/5/18
Tue 9/8/20
Sun 3/7/21
Fri 6/28/19
Fri 12/29/17
Sun 9/30/18
Tue 5/7/19
Fri 6/28/19
Thu 8/26/21
Sun 1/3/16
Tue 5/1/18
Tue 5/15/18
Sun 9/30/18
Mon 3/29/21
Thu 8/26/21
Mon 6/8/20
Thu 6/5/14
Fri 6/22/18
Mon 10/1/18
Tue 10/29/19
Mon 6/8/20
Tue 3/24/20
Fri 10/5/18
Mon 2/3/20
Tue 3/24/20
Fri 11/15/19
Sat 4/28/18
Sat 10/6/18
Sun 9/1/19
Fri 11/15/19
Wed 8/28/19
Sun 2/4/18
Wed 12/5/18
Mon 12/24/18
Sun 3/31/19
Wed 8/28/19
Tue 3/17/20
Fri 1/8/16
Fri 9/14/18
Sat 8/18/18
Thu 12/20/18
Fri 11/15/19
Tue 3/17/20
Fri 10/4/19
Sun 6/18/17
Sat 8/4/18
Mon 1/7/19
Tue 5/7/19
Fri 10/4/19
Wed 8/19/20
Thu 5/10/18
Tue 1/22/19
Fri 6/5/20
Wed 8/19/20
Thu 2/27/20
Thu 9/20/18
Mon 3/4/19
Sat 11/9/19
Thu 2/27/20
Fri 2/7/20
Wed 5/30/18
Wed 1/30/19
Mon 5/13/19
Tue 9/10/19
Fri 2/7/20
Mon 7/20/20
Fri 1/17/14
Sun 2/17/19
Sun 7/21/19
Wed 12/18/19
Mon 7/20/20
Sun 5/31/20
Fri 9/29/17
Fri 2/1/19
Mon 8/5/19
Sat 2/1/20
Sun 5/31/20

Kirk Abbott
John Espinoza
John Espinoza
John Espinoza
Greg Schwarz
Greg Schwarz
Greg Schwarz
Greg Schwarz
Greg Schwarz
Greg Schwarz
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Rey Garcia

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Rohit Vij
Rohit Vij
Rohit Vij
Rohit Vij
Rohit Vij
Rohit Vij
Rohit Vij
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Shaun Condor
Rohit Vij
Rohit Vij
Rohit Vij
Rohit Vij
Rohit Vij
Richard Reynosa
Richard Reynosa
Richard Reynosa
Richard Reynosa
Richard Reynosa

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Richard Reynosa
Richard Reynosa
Richard Reynosa
Richard Reynosa
Richard Reynosa
Richard Reynosa

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

Kirk Abbott

@ Flood Emergency Warning System

@ Coers Drive Imps

P Railroad Chicane

@ Victory Gardens Subdivision

' SSES EARZ Repairs

@ Airport Master Plan

@ Reclaimed Water

——
@ Sessom Water main Repair
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levated Storage Tank

W Mill Street

@ Primrose Way Water

@ Posey Road Bridge Utilities

@ Travis St Heritage Drainage Outfall

@ Aquarena Sp Waterline Repair

P Cottonwood Creek 24-in Waterline

@ Airport - Hanger Development
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2% 37 638 Surface Water Treatment Plant Wed 12/6/17  Sat 2/8/20 John Espinoza ‘ @ Surface Water Treatment Plant Short Term Imps :

Short Term Imps | |
1 638 Preliminary Phase Wed 12/6/17 = Tue 12/19/17 John Espinoza | |
4 638 Design Phase Wed 12/20/17 Wed 4/10/19 John Espinoza ! !
15 638 Bid Phase Thu 4/11/19  Mon 9/30/19 John Espinoza : :
26 638 Construction Phase Tue 10/1/19  Thu 12/12/19  John Espinoza —— | |
[ 638 Closeout Phase Fri 12/13/19 Sat 2/8/20 John Espinoza —— |
62 {3 482 Reclaimed Water Pump Station Upg Wed 6/28/17  Sun 6/28/20 Rey Garcia " W Reclaimed Water Pump Station Upgrades !
1 482 Design Phase Wed 6/28/17  Sat 4/13/19 Rey Garcia == | |
5 482 Bid Phase Sun 4/14/19  Thu 10/17/19 Rey Garcia | |
14 482 Construction Phase Fri 10/18/19 = Tue 4/14/20 Rey Garcia |
16 482 Closeout Phase Wed 4/15/20  Sun 6/28/20 Rey Garcia ! ————— !
103 @5 255  William Pettus Drainage Mon 5/15/17  Fri 5/22/20 Greg Schwarz ‘ W William Pettus Drainage :
1 255 Preliminary Phase Mon 5/15/17 Sun 9/3/17 Greg Schwarz | |
13 255 Design Phase Mon 9/4/17 Fri 11/30/18 Greg Schwarz | |
37 255 Bid Phase Sun 9/15/19  Mon 12/9/19 Greg Schwarz —————————— ! !
a7 255 Construction Phase Tue 12/10/19  Sun 3/8/20 Greg Schwarz : :
4 255 Closeout Phase Mon 3/9/20 Fri 5/22/20 Greg Schwarz | —— |
7 @1 741 ARWA Delivery Imp schedule Fri 2/1/19 Tue 6/15/21 Laurie Moyer T @ ARWA Delivery Imp schedule |
1 741 Water Master Plan Update Fri 2/1/19 Mon 9/9/19 Laurie Moyer ! !
8 741 Preliminary Engineering Fri 2/1/19 Mon 6/10/19 Laurie Moyer : :
14 741 Final Design Mon 6/3/19  Fri 11/29/19 Laurie Moyer | |
19 741 Bidding Phase Wed 1/1/20  Tue 3/31/20 Laurie Moyer |
21 741 Construction Phase Wed 4/1/20 = Tue 6/15/21 Laurie Moyer ! !
49 g3 27 Blanco River WL Bore Imps Mon 8/17/15  Fri 10/23/20 Kirk Abbott ‘ @ Blanco River WL Bore Imps :
! 27 Preliminary Phase Mon 8/17/15  Tue 2/9/16 Kirk Abbott | |
“ 27 Design Phase Wed 2/10/16 Fri 11/1/19 Kirk Abbott | |
56 27 Bid Phase Thu 9/19/19  Mon 1/27/20 Kirk Abbott - !
67 27 Construction Phase Tue 1/28/20  Tue 5/26/20 Kirk Abbott : :
69 27 Closeout Phase Wed 5/27/20  Fri 10/23/20 Kirk Abbott | |
13 @5 90 Hopkins Bishop to Moore Thu 5/1/14 Wed 12/22/21 Richard Reynosa T @ Hepkins Bishop
1 90 Preliminary Phase Thu 5/1/14  Sun 3/29/15 Richard Reynosa : :
I 90 Design Phase Sat1/17/15  Mon 8/5/19  Richard Reynosa | |
123 90 Bid Phase Tue 8/6/19 Tue 1/7/20 Richard Reynosa - |
134 90 Construction Phase Wed 1/8/20 Sun 7/25/21 | Richard Reynosa | |
136 90 Closeout Phase Mon 7/26/21  Wed 12/22/21 Richard Reynosa 1 !
91 @7 166 Red Sky Water Imps Fri9/1/17  Sun 11/29/20  Shaun Condor | @ Red Sky Water Imps :
! 166 Preliminary Phase Fri 9/1/17 Thu 7/5/18 Shaun Condor | !
13 166 Design Phase Wed 4/4/18 Mon 8/26/19 Shaun Condor | |
64 166 Bid Phase Tue 8/27/19 Thu 1/9/20 Shaun Condor : !
4 166 Construction Phase Fri 1/10/20 Thu 7/2/20 Shaun Condor : :
i 166 Closeout Phase Fri 7/3/20 Sun 11/29/20  Shaun Condor | |
% @3 634 WW Drive Hunter Rd Intersection Im Mon 3/6/177  Mon 6/29/20 Rohit Vij " @ WW Drive Hunter Rd Intersection Imp |
! 634 Preliminary Phase Mon 3/6/17 Thu 9/14/17 Rohit Vij ! !
1 634 Design Phase Fri 9/15/17  Mon 10/21/19 Rohit Vij : :
A 634 Bid Phase Tue 10/22/19  Wed 2/5/20 Rohit Vij = |
101 634 Construction Phase Thu 2/6/20 Tue 5/5/20 Rohit Vij | |
103 634 Closeout Phase Wed 5/6/20  Mon 6/29/20 Rohit Vij 1 — !
23 35 477 Guadalupe Street Imps Grove to Mon 12/4/17  Thu 9/24/20 Rohit Vij | @ Guadalupe Street Imps Grove to University Ph 1 :
University Ph 1 | |
1 477 Preliminary Phase Mon 12/4/17  Tue 6/12/18 Rohit Vij I I
12 477 Design Phase Wed 6/13/18  Sat 12/7/19 Rohit Vij ! !
62 477 Bid Phase Sun 9/29/19 | Tue 1/28/20 Rohit Vij : :
72 477 Construction Phase Wed 1/29/20  Mon 4/27/20 Rohit Vij | |
I 477 Closeout Phase Tue 4/28/20  Thu 9/24/20 Rohit Vij | |
106 /@5 111 Main Lift Station Force Main Thu 2/21/19  Sun 3/7/21 Rey Garcia * W Maln Lift Station Force Main !
1 111 Design Phase Thu 2/2119  Sun 10/13/19 Rey Garcia | |
" 111 Bid Phase Mon 10/14/19  Tue 2/11/20 Rey Garcia = |
20 111 Construction Phase Wed 2/12/20  Thu 10/8/20 Rey Garcia I |
22 111 Closeout Phase Fri 10/9/20 Sun 3/7/21 Rey Garcia 1 !
77 @3 524  Airport - Taxiway System, Ramp Mon 5/22/17  Thu 8/19/21 Kirk Abbott | © Airport - Taxiway System, Ramp Rehab, Drainage MP :
Rehab, Drainage MP | |
1 524 Preliminary Phase Mon 5/22/17 = Tue 10/30/18 Kirk Abbott I |
13 524 Design Phase Wed 10/31/18  Thu 11/21/19 Kirk Abbott ! !
a 524 Bid Phase - TxDOT Procurement | Fri 11/22119  Fri 3/27/20 Kirk Abbott } |
Process. Assumes Discret. Fund | |
47 524 Construction (Phase 1) Sat 3/28/20 Mon 3/22/21 Kirk Abbott | |
50 524 Closeout Phase Thu 9/24/20  Thu 8/19/21 Kirk Abbott ‘ !
3T @1 142 Old Bastrop Water (Rattler to Center Fri 11/17/17  Mon 6/28/21 Shaun Condor ‘ @ Old Bastrop Water (Rattler to Centerpoint) :
! 142 Preliminary Phase Fri 11/17/17  Mon 4/30/18 Shaun Condor I I
13 142 Design Phase Tue 5/1/18 Thu 1/23/20 Shaun Condor |
60 142 Bid Phase Fri 1/24/20 Wed 4/29/20 Shaun Condor ! !
68 142 Construction Phase Thu 4/30/20 Fri 1/29/21 Shaun Condor : :
i 142 Closeout Phase Sat 1/30/21 = Mon 6/28/21 Shaun Condor | |
2 @1 207 SSES - Analysis, Study Mon 1/13/20  Sat 8/6/22 Kirk Abbott @ T
! 207 Preliminary Phase Mon 1/13/20 = Mon 5/11/20 Kirk Abbott ! !
13 207 Design Phase Tue 5/12/20 Wed 3/9/22 Kirk Abbott : :
3 207 Closeout Phase Thu 3/10/22 Sat 8/6/22 Kirk Abbott | |
78 31 36 Uhland Road Improvements Tue 11/15/16  Tue 3/8/22  Jacque Thomas T T
1 36 Preliminary Phase Tue 11/15/16 Fri 9/8/17 Jacque Thomas ! !
14 36 Design Phase Mon 9/25/17 | Sat 3/14/20  Jacque Thomas : |
i 36 Utility Relocations Wed 3/7/18  Wed 8/12/20  Jacque Thomas T |
100 36 Bid Phase Fri 1/17/20 Sun 5/17/20 = Jacque Thomas | |
m 36 Construction Phase Mon 5/18/20  Mon 11/8/21 = Jacque Thomas ! !
118 36 Closeout Phase Tue 11/9/21  Tue 3/8/22 | Jacque Thomas | :
“8 @3 430 Staples Road 12in Water Fri 1117117  Tue 3/9/21 Shaun Condor | © Staples Road 12in Water |
1 430 Preliminary Phase Fri 11/17/17  Tue 5/29/18 Shaun Condor | |
13 430 Design Phase Fri 10/19/18 Sat 5/23/20 Shaun Condor . !
7 430  Bid Phase Thu2/27/20 ~ Thu6/11/20  Shaun Condor | |
i 430 Construction Phase Sun 5/24/20  Sat 10/10/20  Shaun Condor | |
83 430 Closeout Phase Sat 10/10/20  Tue 3/9/21 Shaun Condor | |
8 37 617 Blanco Gardens Drainage Thu 6/1/17 Thu 12/1/22  Jacque Thomas ' '
1 617 Preliminary Phase Thu 6/1/17 Thu 12/7117 Jacque Thomas : :
6 617 Design Fri 12/8/17 Sun 5/24/20  Jacque Thomas : |
2 617 Bid Phase Tue 3/10/20 Sat 7/4/120 Jacque Thomas | |
fad 617 Construction Phase Fri 6/5/20 Mon 7/4/22 Jacque Thomas ! -
37 617 Closeout Phase Tue 7/5/22 | Thu12/1/22  Jacque Thomas ! !
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546 West Purgatory Creek 18 in WW Mon 4/1/19  Sun 11/14/21 Rey Garcia M gatory
546 Design Phase Mon 4/1/19 Thu 1/30/20 Rey Garcia : :
546 Bid Phase Fri 1/31/20 Mon 6/22/20 Rey Garcia | |
546 Construction Phase Tue 6/23/20  Thu 6/17/21 Rey Garcia ! !
546 Closeout Phase Fri6/18/21  Sun 11/14/21 Rey Garcia : :
@7 406 River Road Pavement and Bank Mon 9/1/14 Fri 2/5/21 Rey Garcia | River Road and Bank |
Stabilization | |
406 Preliminary Phase Mon 9/1/14  Thu 11/12/15 Rey Garcia ! !
406 Design Phase Thu 9/14/17 | Mon 12/16/19 Rey Garcia | |
406 Bid Phase Tue 12/17/19 = Thu 6/25/20 Rey Garcia : |
406 Construction Phase Thu 6/25/20 Fri 10/23/20 Rey Garcia | |
406 Closeout Phase Sat 10/24/20 Fri 2/5/21 Rey Garcia ! !
@ 105 Leah Drive Tue 1/10/17  Tue 6/8/21 Rohit Vij ‘ Leah Drive :
105 Preliminary Phase Tue 1/10/17  Sat 3/30/19 Rohit Vij | |
105 Design Phase Sun 3/31/19  Tue 3/10/20 Rohit Vij |
105 Utility Relocation Sun 8/25/19 | Tue 11/26/19 Rohit Vij ! !
105 Bid Phase Wed 3/11/20  Mon 7/13/20 Rohit Vij : :
105 Construction Phase Tue 7/14/20 Sat 1/9/21 Rohit Vij | |
105 Closeout Phase Sun 1/10/21 Tue 6/8/21 Rohit Vij | |
d° 358 Downtown SmartCode Water Wed 3/19/14 Sun 12/12/21 Rey Garcia y ® SmartCod
Quality Plan Implementation : :
358 Preliminary Phase Wed 3/19/14  Thu 5/8/14 Rey Garcia | |
358 Design Phase Fri 5/9/14 Fri 4/16/21 Rey Garcia : |
358 Bid Phase Sat 4/17/21 Thu 7/15/21 Rey Garcia ! !
358 Construction Phase Fri 7/16/21 Fri 11/12/21 Rey Garcia : :
358 Closeout Phase Sat 11/13/21  Sun 12/12/21 Rey Garcia | — |
d° 425 CareInnLS 5Rehab Mon 11/5/18  Fri 1/15/21 Kirk Abbott T Care Inn LS 5 Rehab |
425 Preliminary Phase Mon 11/5/18 Fri 7/12/19 Kirk Abbott ! !
425 Design Phase Sat 7/13/19 Sat 3/28/20 Kirk Abbott ; :
425 Bid Phase Sun 3/29/20 Tue 8/4/20 Kirk Abbott | |
425 Construction Phase Wed 8/5/20 Sat 10/3/20 Kirk Abbott | ————— |
425 Closeout Phase Sun 10/4/20 Fri 1/15/21 Kirk Abbott ! !
@7 643 Lift Station 28 Rehab - Hills of Hays Mon 11/5/18  Fri 1/15/21 Kirk Abbott ‘ @ Lift Station 28 Rehab - Hills of Hays :
643 Preliminary Phase Mon 11/5/18 Fri 7/12/19 Kirk Abbott | |
643 Design Phase Sat 7/13/19 Sat 3/28/20 Kirk Abbott : |
643 Bid Phase Sun 3/29/20 Tue 8/4/20 Kirk Abbott ! !
643 Construction Phase Wed 8/5/20 Sat 10/3/20 Kirk Abbott : —— :
643 Closeout Phase Sun 10/4/20  Fri 1/15/21 Kirk Abbott . ,
45 711 Asset M t System Develop Mon 9/2/19  Thu 9/2/21 Kirk Abbott T @ Asset System I
711 Preliminary Phase Mon 9/2/19 Sat 8/8/20 Kirk Abbott : |
711 Design Phase Sun 8/9/20 | Tue 8/3/21 Kirk Abbott | |
711 Closeout Phase Wed 8/4/21 Thu 9/2/21 Kirk Abbott | — |
@7 480 Hopkins Sidewalk Widening CM Mon 11/10/14  Fri 9/17/21 Shaun Condor T Hopkins Sidewalk Widening CM Allen to Thorpe
Allen to Thorpe | |
480 Preliminary Phase Mon 11/10/14  Thu 1/18/18  Shaun Condor } }
480 Design Phase Fri 1/5/18 Sat 4/18/20 Shaun Condor " ,
480 Bid Phase Sun 4/19/20 Sat 9/12/20 Shaun Condor | |
480 Utility Relocation Fri 4/5/19 Sun 5/5/19 Shaun Condor | |
480 Construction Phase Sun 9/13/20  Tue 4/20/21 Shaun Condor ! !
480 Closeout Phase Wed 4/21/21  Fri9/17/21  Shaun Condor | |
@3 729 Posey Road Wastewater Extension Sat 9/1/18 Sun 3/13/22 Richard Rey T I
729 Preliminary Phase Sat 9/1/18 Fri 10/25/19  Richard Reynosa | |
729 Design Phase Sat 10/26/19 Mon 10/19/20 = Richard Reynosa . !
729 Construction Phase Tue 10/20/20 Thu 10/14/21 = Richard Reynosa : :
729 Closeout Phase Fri 10/15/21 Sun 3/13/22 | Richard Reynosa | -
i1 419 S D Imps at Academy Sun 3/27/16  Sat 9/25/21 Rohit Vij T Sessom Drainage Imps at Academy |
419 Preliminary Phase Sun 3/27/16 Sun 6/4/17 Rohit Vij : :
419 Design Phase Mon 6/5/17 Mon 6/29/20 Rohit Vij " |
419 Bid Phase Tue 6/30/20 Fri 10/30/20 Rohit Vij | |
419 Construction Phase Sat 10/31/20  Tue 7/27/21 Rohit Vij | |
419 Closeout Phase Wed 7/28/21 = Sat 9/25/21 Rohit Vij } — }
47 623 Midtown Stormwater Wed 9/13/17  Sun 4/10/22  Jacque Th | |
623 Preliminary Phase Wed 9/13/17 Wed 2/7/18 Jacque Thomas | |
623 Design Phase Thu 2/8/18 | Wed 6/17/20  Jacque Thomas |
623 Utility Relocation Wed 8/21/19  Sun 11/1/20  Jacque Thomas : !
623 Bid Phase Thu 6/18/20 Mon 11/16/20  Jacque Thomas : :
623 Construction Phase Tue 11/17/20  Thu 11/11/21  Jacque Thomas | |
623 Closeout Phase Fri 11/12/21 Sun 4/10/22 = Jacque Thomas ! e——
41 521 Sessom Creek Bank Stabilization &  Fri 1/6/17 Wed 1/19/22  Shaun Condor Sess|
WW from NLBJ to Canyon Road : :
521 Preliminary Phase Fri 1/6/17 Mon 9/4/17 Shaun Condor | |
521 Design Phase Thu 6/22/17 Sat 7/18/20 Shaun Condor |
521 Bid Phase Sun 7/19/20 Wed 11/25/20  Shaun Condor ! !
521 Construction Phase Thu 11/26/20 | Sun8/22/21  Shaun Condor | |
521 Closeout Phase Mon 8/23/21  Wed 1/19/22 Shaun Condor | -
i 59 East IH 35 WW Oversize Wed 5/1/19  Sat 5/14/22 Richard Rey T T
59 Preliminary Phase Wed 5/1/19 | Thu 12/26/19 = Richard Reynosa ! !
59 Design Phase Fri 12/27/19  Sun 12/20/20 Richard Reynosa } |
59 Construction Phase Mon 12/21/20  Wed 12/15/21 Richard Reynosa | |
59 Closeout Phase Thu 12/16/21  Sat 5/14/22 | Richard Reynosa | —
@7 642 Lift Station 14 Rehab - River Rd. Tue 11/5/19  Wed 6/9/21 Kirk Abbott @ Lift Station 14 Rehab - River Rd. !
642 Preliminary Phase Tue 11/5/19  Thu 5/14/20 Kirk Abbott : :
642 Design Phase Fri 5/15/20 Tue 9/1/20 Kirk Abbott | |
642 Bid Phase (possibly just Buyboard) = Wed 9/2/20 = Sun 12/27/20 Kirk Abbott I |
642 Construction Phase Mon 12/28/20 = Thu 2/25/21 Kirk Abbott ! —— !
642 Closeout Phase Fri 2/26/21 Wed 6/9/21 Kirk Abbott : :
@7 582 E Aquarena Springs Drive Reconstri Mon 5/8/17  Tue 11/23/21 Rohit Vij ] @ E Aquarena Springs Drive Ret
582 Preliminary Phase Mon 5/8/17  Thu 12/20/18 Rohit Vij | |
582 Design Phase Fri 12/21/18 Wed 7/1/20 Rohit Vij - !
582 Utility Relocation Sat 12/14/19  Sun 12/13/20 Rohit Vij : :
582 Bid Phase Thu 7/2/20 | Mon 12/28/20 Rohit Vij | |
582 Construction Phase Tue 12/29/20  Sat 6/26/21 Rohit Vij | |
582 Closeout Phase Sun 6/27/21  Tue 11/23/21 Rohit Vij ] !
a7 733 Midway Wastewater Imp Mon 4/1/19  Sun 10/31/21 Kirk Abbott ‘ © Midway '"‘F:
733 Preliminary Phase Mon 4/1/19 Tue 10/8/19 Kirk Abbott | |
733 Design Phase Wed 10/9/19 = Mon 9/7/20 Kirk Abbott |
733 Bid Phase Tue 9/8/20 Wed 2/3/21 Kirk Abbott ! !
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s 733 Construction Phase Thu 2/4/21 Thu 6/3/21 Kirk Abbott
” 733 Closeout Phase Fri 6/4/21 Sun 10/31/21 Kirk Abbott
20 718 Quiet Zones - Uhland Rd. Mon 1/28/19  Thu 8/4/22 Rey Garcia
1 718 Design Phase Mon 1/28/19 Fri 2/5/21 Rey Garcia
7 718 Construction Phase Sat 2/6/21 Sat 2/5/22 Rey Garcia
9 718 Notice of Establishment Sun 2/6/22 Thu 8/4/22 Rey Garcia
a4 681 Hills of Hays Drainage Mon 2/19/18  Mon 3/7/22  John Espi
1 681 Preliminary Phase Mon 2/19/18 = Mon 7/9/18 John Espinoza
3 681 Design Phase Thu 5/31/18  Mon 8/24/20 John Espinoza
% 681 Utility Relocation Mon 9/30/19 = Thu 1/21/21 John Espinoza
107 681 Bid Phase Tue 8/25/20 Fri 2/5/21 John Espinoza
18 681 Construction Phase Sat 2/6/21 Thu 12/2/21 John Espinoza
120 681 Closeout Phase Fri 12/3/21 Mon 3/7/22 John Espinoza ———
% 555 Highway 80 LS and 10-inch FM Tue 5/1/18  Wed 7/20/22 Richard Rey
1 555 Preliminary Phase Tue 5/1/18 Sat 10/12/19 = Richard Reynosa
12 555 Design Phase Tue 7/16/19  Fri 10/23/20 = Richard Reynosa
56 555 Bid Phase Sat 10/24/20 ~ Thu 2/25/21 = Richard Reynosa
66 555 Construction Phase Fri 2/26/21 Sun 2/20/22  Richard Reynosa
68 555 Closeout Phase Mon 2/21/22 = Wed 7/20/22 = Richard Reynosa
30 633 Blanco Riverine Thu 9/21/17 Mon 12/19/22 Jacque Th
1 633 Preliminary Phase Thu 9/21/17 Sat 6/9/18 Jacque Thomas
13 633 Design Phase Wed 4/4/18 = Sat 10/24/20 @ Jacque Thomas
80 633 Utility Relocation Sat 4/13/19  Mon 12/21/20  Jacque Thomas
m 633 Bid Phase Sun 10/25/20  Wed 3/3/21 Jacque Thomas
121 633 Construction Phase Thu 3/4/21 Fri 7/22/22 Jacque Thomas
123 633 Closeout Phase Sat 7/23/22  Mon 12/19/22  Jacque Thomas
56 682 Midtown Stormwater Ph 2 Wed 9/13/17  Tue 8/2/22 Jacque Thomas
1 682 Preliminary Phase Wed 9/13/17 = Wed 2/7/18 Jacque Thomas
3 682 Design Phase Thu 2/8/18 Wed 2/19/20 = Jacque Thomas
87 682 Utility Relocation Wed 5/22/19 = Sun 8/2/20 Jacque Thomas
18 682 Bid Phase Sun 11/1/20  Wed 3/10/21  Jacque Thomas
128 682 Construction Phase Thu 3/11/21 Sat 3/5/22 Jacque Thomas
130 682 Closeout Phase Sun 3/6/22 Tue 8/2/22 Jacque Thomas
i 415 Downtown Alley Reconstruction Mon 11/12/18  Fri 6/17/22 Rohit Vij
1 415 Preliminary Phase Mon 11/12/18  Thu 11/7/19 Rohit Vij
Ll 415 Design Phase Fri 11/8/19 Sun 9/20/20 Rohit Vij
52 415 Utility Relocation Mon 3/9/20 =~ Wed 12/9/20 Rohit Vij
80 415 Bid Phase Mon 9/21/20  Sat 1/23/21 Rohit Vij
0 415 Construction Phase Sun 1/24/21  Tue 1/18/22 Rohit Vij
92 415 Closeout Phase Wed 1/19/22 Fri 6/17/22 Rohit Vij —
1 578 LS 20 Rehab - Browne Terrace Sun 2/9/20  Mon 9/13/21 Kirk Abbott v @ LS 20 Rehab - Browne Terrace
1 578 Preliminary Phase Sun 2/9/20 Tue 8/18/20 Kirk Abbott
" 578 Design Phase Wed 8/19/20  Sun 12/6/20 Kirk Abbott
19 578 Bid Phase (possibly just Buyboard) = Mon 12/7/20 Fri 4/2/21 Kirk Abbott
0 578 Construction Phase Sat 4/3/21 Tue 6/1/21 Kirk Abbott ——
32 578 Closeout Phase Wed 6/2/21 Mon 9/13/21 Kirk Abbott
87 629 IH 35 Utility Relocations Mon 8/1/16  Tue 9/27/22 Rohit Vij
1 629 Preliminary Phase Mon 8/1/16 Wed 8/1/18 Rohit Vij
20 629 Design Phase Thu 8/2/18 | Sun 12/27/20 Rohit Vij
14 629 Utility Relocation Fri 3/27/20 Sat 3/27/21 Rohit Vij
142 629 Bid Phase Mon 12/28/20  Wed 5/5/21 Rohit Vij
152 629 Construction Phase Thu 5/6/21 Sat 4/30/22 Rohit Vij
154 629 Closeout Phase Sun 5/1/22 Tue 9/27/22 Rohit Vij
i 621 Briarwood and River Ridge Imps Mon 4/1/19  Mon 3/27/23 Rey Garcia
1 621 Preliminary Phase Mon 4/1/19 Tue 9/3/19 Rey Garcia
8 621 Design Phase Tue 11/19/19  Sun 12/6/20 Rey Garcia
% 621 Bid Phase Mon 12/7/20 Thu 5/6/21 Rey Garcia
3 621 Construction Phase Fri 5/7/21 Fri 10/28/22 Rey Garcia
38 621 Closeout Phase Sat 10/29/22  Mon 3/27/23 Rey Garcia
34 556 Comanche Pump Imp Thu 8/1/19  Wed 12/8/21 Kirk Abbott Pump Imp
1 556 Preliminary Phase Thu 8/1/19 Tue 3/10/20 Kirk Abbott
12 556 Design Phase Wed 3/11/20 = Sat 12/19/20 Kirk Abbott
3 556 Bid Phase Sun 12/20/20  Wed 5/12/21 Kirk Abbott
46 556 Construction Phase Thu 5/13/21 Sun 7/11/21 Kirk Abbott ——
48 556 Closeout Phase Mon 7/12/21  Wed 12/8/21 Kirk Abbott
8 246 Wastewater Master Plan Thu 10/1/20 Thu 8/25/22 Richard Reynosa
1 246 Preliminary Phase Thu 10/1/20  Thu 5/20/21 = Richard Reynosa
3 246 Design Phase Fri 5/21/21 Tue 6/7/22  Richard Reynosa
22 246 Closeout Phase Wed 6/8/22 ~ Thu 8/25/22 | Richard Reynosa
32 477.1 Guadalupe Street Imps Grove to Mon 9/3/18 Tue 7/5/22 Rohit Vij
University Ph 2
1 4771  Preliminary Phase Mon 9/3/18 Sat 7/20/19 Rohit Vij
12 477.1  Design Phase Sun 7/21/19  Wed 3/17/21 Rohit Vij
81 477.1  Utility Relocation Sun 4/26/20  Sun 7/25/21 Rohit Vij
12 4771  Bid Phase Thu 3/18/21 Mon 8/9/21 Rohit Vij
122 4771  Construction Phase Tue 8/10/21 Sat 2/5/22 Rohit Vij
124 4771 Closeout Phase Sun 2/6/22 Tue 7/5/22 Rohit Vij
85 505 IH 35S Water Improvements [ Thu 12/20/18  Fri 4/15/22 Greg S r4
Clovis South across Creek
1 505 Preliminary Phase Thu 12/20/18 Fri 9/6/19 Greg Schwarz
13 505 Design Phase Sat 9/7/19 Sat 2/27/21 Greg Schwarz
62 505 Bid Phase Sun 2/28/21 Fri 7/2/21 Greg Schwarz
72 505 Construction Phase Sat 7/3/21 Mon 2/7/22 Greg Schwarz
I 505 Closeout Phase Tue 2/8/22 Fri 4/15/22 Greg Schwarz
57 183 Bishop St Imps Thu 9/21/17 Thu 12/21/23  Shaun Condor
1 183 Preliminary Phase Thu 9/21/17  Tue 6/26/18 Shaun Condor
" 183 Design Phase Wed 6/27/18 = Sun 3/14/21 Shaun Condor
% 183 Utility Relocation Sat 5/25/19  Tue 10/13/20 Shaun Condor
107 183 Bid Phase Mon 3/15/21 Sat 7/24/21 Shaun Condor
" 183 Construction Phase Sun 7/25/21 Mon 7/24/23 Shaun Condor
19 183 Closeout Phase Tue 7/25/23  Thu 12/21/23  Shaun Condor
6 734 Ci tery Franklin Drai Mon 7/8/19 Thu 9/8/22 John Espinoza
1 734 Preliminary Phase Mon 7/8/19  Tue 11/26/19 John Espinoza
15 734 Design Phase Wed 11/27/19  Thu 3/25/21 John Espinoza
72 734 Utility Relocation Sat 3/28/20 Fri 6/4/21 John Espinoza
103 734 Bid Phase Fri 3/26/21 Wed 8/4/21 John Espinoza
4 734 Construction Phase Thu 8/5/21 Mon 4/11/22 John Espinoza
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Closeout Phase
Gary Job Corp LS 46
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase
Castle Forest Channel
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase
Various Drainage
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase
Sessom Creek Bank Stabilization Pt
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase
Rio Vista Stormwater Imp
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase
Wallace Addition Offsite Drainage In
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase
Linda Drive Improvements
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase
Hwy 21 Water
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase
Highway 123 12inch Water AC
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase
135 Ellis to Wonderworld WW
Improvements
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase
Old RR12 Bike and Ped
Preliminary Phase
Design Phase
Utility Relocation
Bid Phase
Construction Phase
Closeout Phase
Airport - FM 110 Connection Drive
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase
Airport - WWII Tower and Electric
Vault Relocation
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase
Dunbar Utility Improvements
Preliminary Phase
Design Phase
Bid Phase
Construction Phase
Closeout Phase
Purgatory Creek Drainage Imp Ph 1
Preliminary Phase
Design Phase

Tue 4/12/22
Mon 2/3/20
Mon 2/3/20
Tue 9/15/20
Sat 4/3/21
Wed 8/11/21
Sun 10/10/21
Mon 2/12/18
Mon 2/12/18
Fri 2/1/19
Tue 4/21/20
Thu 4/1/21
Tue 8/17/21
Fri 8/12/22
Tue 3/6/18
Tue 3/6/18
Wed 3/6/19
Wed 4/1/20
Sat 4/10/21
Thu 8/26/21
Sun 8/21/22
Mon 2/11/19
Mon 2/11/19
Thu 5/9/19
Sun 8/8/21
Thu 12/23/21
Sat 9/24/22
Mon 5/27/19
Mon 5/27/19
Thu 1/9/20
Tue 9/8/20
Fri 9/17/21
Thu 2/3/22
Sun 1/29/23
Mon 7/9/18
Mon 7/9/18
Wed 12/11/19
Tue 9/29/20
Fri 10/8/21
Sun 3/6/22
Wed 3/1/23
Tue 12/5/117
Tue 12/5/17
Wed 5/29/19
Wed 10/23/19
Wed 10/13/21
Wed 2/16/22
Sat 2/11/23
Sun 9/1/19
Sun 9/1/19
Sat 8/22/20
Mon 10/18/21
Fri 3/4/22
Thu 10/20/22
Mon 9/4/17
Mon 9/4/17
Mon 2/10/20
Thu 4/8/21
Tue 10/12/21
Sat 5/14/22
Thu 11/10/22
Mon 2/4/19

Mon 2/4/19
Fri 3/6/20
Sat 12/25/21
Thu 5/12/22
Mon 2/6/23
Sat 9/1/12
Sat 9/1/12
Thu 8/1/13
Sun 9/30/18
Tue 12/14/21
Mon 4/25/22
Tue 10/17/23
Mon 3/2/20
Mon 3/2/20
Sat 9/19/20
Sat 12/25/21
Fri 4/29/22
Thu 2/23/23
Wed 7/1/20

Wed 7/1/20
Wed 2/3/21
Wed 12/22/21
Thu 5/5/22
Fri 9/2/22
Mon 4/8/19
Mon 4/8/19
Sun 1/12/20
Thu 12/16/21
Mon 6/27/22
Thu 6/22/23
Wed 11/8/17
Wed 11/8/17
Wed 6/20/18

Thu 9/8/22
Tue 3/8/22
Mon 9/14/20
Fri 4/2/21
Tue 8/10/21
Sat 10/9/21
Tue 3/8/22
Fri 12/16/22
Thu 1/31/19
Wed 3/31/21
Sun 8/1/21
Mon 8/16/21
Thu 8/11/22
Fri 12/16/22
Tue 1/17/23
Tue 3/5/19
Fri 4/9/21
Thu 7/22/21
Wed 8/25/21
Sat 8/20/22
Tue 1/17/23
Mon 2/20/23
Thu 5/23/19
Sat 8/7/21
Wed 12/22/21
Fri 9/23/22
Mon 2/20/23
Tue 6/27/23
Wed 1/8/20
Thu 9/16/21
Wed 12/29/21
Wed 2/2/22
Sat 1/28/23
Tue 6/27/23
Fri 7/28/23
Tue 12/10/19
Thu 10/7/21
Fri 2/18/22
Sat 3/5/22
Tue 2/28/23
Fri 7/28/23
Mon 7/10/23
Tue 5/28/19
Tue 10/12/21
Wed 3/3/21
Tue 2/15/22
Fri 2/10/23
Mon 7/10/23
Sat 3/18/23
Fri 8/21/20
Sun 10/17/21
Thu 3/3/22
Wed 10/19/22
Sat 3/18/23
Sat 4/8/23
Sun 2/9/20
Mon 10/11/21
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679 Utility Relocation Fri 8/7/20 Mon 11/29/21  John Espinoza :
679 Bid Phase Tue 3/15/22  Wed 7/27/22 John Espinoza |
679 Construction Phase Thu 7/28/22 =~ Wed 2/21/24 John Espinoza |
679 Closeout Phase Thu 2/22/24 Sat 7/20/24 John Espinoza !
@7 661 Hwy 80 Water Tue 10/1/19 Tue 12/26/23  Shaun Condor @ ‘
661 Preliminary Phase Tue 10/1/19  Tue 5/19/20 Shaun Condor T
661 Design Phase Wed 5/20/20  Thu 3/17/22 Shaun Condor |
661 Bid Phase Fri 3/18/22 Wed 8/3/22 Shaun Condor !
661 Construction Phase Thu 8/4/22 Sat 7/29/23 Shaun Condor :
661 Closeout Phase Sun 7/30/23  Tue 12/26/23  Shaun Condor |
100 IH35S Water Wonderworld to Clovis Wed 4/15/20 Sat 10/21/23  Greg Schwarz | @
and Civic !
100 Preliminary Phase Wed 4/15/20  Sun 1/31/21 Greg Schwarz :
100 Design Phase Mon 2/1/21 Tue 4/19/22 Greg Schwarz |
100 Bid Phase Wed 4/20/22 = Sat 8/27/22 Greg Schwarz |
100 Construction Phase Sun 8/28/22  Wed 5/24/23 Greg Schwarz !
100 Closeout Phase Thu 5/25/23 = Sat 10/21/23 Greg Schwarz :
@z 53 Stormwater Master Plan Update Mon 1/3/22  Wed 3/13/24 Rey Garcia | A4
53 Preliminary Phase Mon 1/3/22 Tue 8/30/22 Rey Garcia |
53 Design Phase Wed 8/31/22  Wed 3/13/24 Rey Garcia !
33 Cottonwood Creek Detention Study Thu 4/4/19  Tue 12/24/30  Greg Schwarz ‘
33 Preliminary Phase Thu 4/4/19 Mon 1/20/20 Greg Schwarz T
33 Design Phase Tue 1/21/20  Sun 1/16/22 Greg Schwarz |
33 Utility Relocation Fri 1/8/21 Sat 4/30/22 Greg Schwarz !
33 Bid Phase Sun 5/1/22 Wed 9/7/22 Greg Schwarz :
33 Construction Phase Thu 9/8/22 Sat 7/27/30 Greg Schwarz .
33 Closeout Phase Sun 7/28/30 = Tue 12/24/30 Greg Schwarz |
581 Hunter Water Main Extension Wed 7/1/20  Tue 8/15/23 Shaun Condor ! A4
581 Preliminary Phase Wed 7/1/20 = Wed 2/10/21 Shaun Condor :
581 Design Phase Thu 2/11/21 Thu 5/12/22 Shaun Condor |
581 Bid Phase Fri 5/13/22 Mon 9/19/22 Shaun Condor |
581 Construction Phase Tue 9/20/22 Sat 3/18/23 Shaun Condor !
581 Closeout Phase Sun 3/19/23 = Tue 8/15/23 Shaun Condor :
545 Shady Valley Gravel Utility Imp Mon 2/3/20  Tue 10/8/24 Rey Garcia | v
545 Preliminary Phase Mon 2/3/20  Thu 11/19/20 Rey Garcia |
545 Design Phase Fri 11/20/20 Sun 4/17/22 Rey Garcia !
545 Bid Phase Mon 4/18/22  Fri 11/18/22 Rey Garcia :
545 Construction Phase Sat 11/19/22  Sat 5/11/24 Rey Garcia |
545 Closeout Phase Sun 5/12/24 = Tue 10/8/24 Rey Garcia |
@7 638.1 Surface Water Treatment Plant Mon 9/9/19  Tue 4/16/24  John Espinoza L4 '
Long Term Imps :
638.1  Preliminary Phase Mon 9/9/19 Tue 5/19/20 John Espinoza |
638.1  Design Phase Wed 5/20/20  Thu 3/17/22 John Espinoza |
638.1  Utility Relocation Tue 3/9/21 Fri 7/29/22 John Espinoza |
638.1 Bid Phase Fri 3/18/22  Wed 11/23/22  John Espinoza :
638.1  Construction Phase Thu 11/24/22  Sat 11/18/23 John Espinoza |
638.1 Closeout Phase Sun 11/19/23  Tue 4/16/24 John Espinoza |
676 Fairlawn Stormwater Imps Fri 3/27/20 Tue 5/14/24  John Espinoza ! v
676 Preliminary Phase Fri 3/27/20 | Sun 12/13/20 = John Espinoza :
676 Design Phase Mon 12/14/20 Wed 7/27/22 John Espinoza |
676 Utility Relocation Tue 8/31/21 Tue 12/6/22 John Espinoza |
676 Bid Phase Thu 7/28/22 Wed 12/21/22  John Espinoza |
676 Construction Phase Thu 12/22/22  Sat 12/16/23 John Espinoza !
676 Closeout Phase Sun 12/17/23  Tue 5/14/24 John Espinoza :
@7 668 Undersized Water Main Replacemen Fri 8/16/19 Sat 5/18/24 Greg Schwarz 4 T
668 Preliminary Phase Fri 8/16/19 Wed 9/30/20 Greg Schwarz '
668 Design Phase Thu 10/1/20 Fri 7/29/22 Greg Schwarz !
668 Utility Relocation Wed 7/21/21  Sat 12/10/22 Greg Schwarz :
668 Bid Phase Sat 7/30/22  Sun 12/25/22 Greg Schwarz |
668 Construction Phase Mon 12/26/22 Wed 12/20/23 ~ Greg Schwarz |
668 Closeout Phase Thu 12/21/23  Sat 5/18/24 Greg Schwarz 1
669 Hwy 80/Davis Lane 18" Wastewater Tue 12/5/17  Sun 4/28/24 Kirk Abbott |
Rehab |
669 Preliminary Phase Tue 12/5/17 Tue 4/2/19 Kirk Abbott |
669 Design Phase Wed 4/3/19  Sat 10/22/22 Kirk Abbott .
669 Bid Phase Sun 10/23/22  Thu 2/23/23 Kirk Abbott :
669 Construction Phase Fri 2/24/23 | Thu 11/30/23 Kirk Abbott |
669 Closeout Phase Fri 12/1/23 Sun 4/28/24 Kirk Abbott I
600 Kingwood Sherwood Improvements Mon 6/3/19 Tue 7/30/24  John Espinoza v ’
600 Preliminary Phase Mon 6/3/19  Wed 1/15/20 John Espinoza :
600 Design Phase Thu 1/16/20 Wed 9/8/21 John Espinoza |
600 Utility Relocation Thu 10/15/20  Thu 1/20/22 John Espinoza |
600 Bid Phase Sun 10/23/22  Wed 3/8/23 John Espinoza !
600 Construction Phase Thu 3/9/23 Sat 3/2/24 John Espinoza :
600 Closeout Phase Sun 3/3/24 Tue 7/30/24 John Espinoza |
525 Wallace Addition Subdivision Imp Mon 4/21/14 Wed 8/27/25 Rohit Vij T
525 Preliminary Phase Mon 4/21/14 = Mon 3/23/15 Rohit Vij !
525 Design Phase Tue 3/24/15  Thu 9/22/22 Rohit Vij :
525 Bid Phase Fri 9/23/22 Fri 3/31/23 Rohit Vij |
525 Construction Phase Sat 4/1/23 Sun 3/30/25 Rohit Vij |
525 Closeout Phase Mon 3/31/25  Wed 8/27/25 Rohit Vij !
594 Hopkins St - Moore to Guad. Imps. Mon 7/13/20  Sat 9/28/24 Rohit Vij : @
594 Preliminary Phase Mon 7/13/20 = Mon 3/1/21 Rohit Vij |
594 Design Phase Tue 3/2/21 | Wed 12/28/22 Rohit Vij |
594 Utility Relocation Mon 12/20/21 = Tue 4/11/23 Rohit Vij !
594 Bid Phase Thu 12/29/22 = Sun 5/7/23 Rohit Vij :
594 Construction Phase Mon 5/8/23 Wed 5/1/24 Rohit Vij |
594 Closeout Phase Thu 5/2/24 Sat 9/28/24 Rohit Vij |
45 Downtown Reconstruction Ph Il Wed 1/1/20 Mon 10/14/24 Rohit Vij hg
45 Preliminary Phase Wed 1/1/20 Sat 3/20/21 Rohit Vij :
45 Design Phase Sun 3/21/21  Wed 1/18/23 Rohit Vij |
45 Utility Relocation Sat 12/18/21 Fri 2/17/23 Rohit Vij |
45 Bid Phase Thu 1/19/23  Tue 5/23/23 Rohit Vij !
45 Construction Phase Wed 5/24/23 Fri 5/17/24 Rohit Vij :
45 Closeout Phase Sat 5/18/24  Mon 10/14/24 Rohit Vij |
@ 596 Ramsay St Reconstruction Sun 11/1/20 Thu 11/7/24 Shaun Condor | »
596 Preliminary Phase Sun 11/1/20 = Wed 7/28/21 Shaun Condor !
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4 596 Design Phase Thu 7/29/21 Mon 2/6/23 Shaun Condor :
68 596 Utility Relocation Mon 3/28/22 = Thu 4/27/23 Shaun Condor |
% 596 Bid Phase Tue 2/7/23 Sun 6/11/23 Shaun Condor |
106 596 Construction Phase Mon 6/12/23 = Mon 6/10/24 Shaun Condor !
108 596 Closeout Phase Tue 6/11/24  Thu 11/7/24 Shaun Condor :
8 @1 627 Belvin Street Inprovements Fri 4/5/19 Sun 3/22/26  Shaun Condor ¥ |
! 627 Preliminary Phase Fri 4/5/19 Thu 2/20/20 Shaun Condor "
14 627 Design Phase Fri 2/21/20 Thu 5/18/23 Shaun Condor !
s 627 Utility Relocation Wed 3/10/21 = Wed 4/26/23 Shaun Condor :
109 627 Bid Phase Fri5/19/23  Wed 10/4/23  Shaun Condor |
120 627 Construction Phase Thu 10/5/23  Tue 9/23/25 Shaun Condor |
122 627 Closeout Phase Wed 9/24/25  Sun 3/22/26 Shaun Condor !
7 @3 507 Airport - Utilities and Stormwater Im Mon 8/2/21 Wed 10/16/24 Kirk Abbott : @
! 507 Preliminary Phase Mon 8/2/21 Tue 3/29/22 Kirk Abbott |
13 507 Design Phase Wed 3/30/22  Sat 6/24/23 Kirk Abbott |
30 507 Bid Phase Sun 6/25/23  Wed 11/1/23 Kirk Abbott !
40 507 Construction Phase Thu 11/2/23  Sun 5/19/24 Kirk Abbott :
42 507 Closeout Phase Mon 5/20/24  Wed 10/16/24 Kirk Abbott .
16 @7 568 Airport - 10,12 Inch Wastewater Mait  Thu 7/1/21  Sun 10/27/24 Kirk Abbott | @
1 568 Preliminary Phase Thu 7/1/21 Tue 8/16/22 Kirk Abbott !
“ 568 Design Phase Wed 2/16/22 = Sun 7/16/23 Kirk Abbott :
et 568 Bid Phase Mon 7/17/23 Sat 12/2/23 Kirk Abbott |
64 568 Construction Phase Sun 12/3/23  Thu 5/30/24 Kirk Abbott |
66 568 Closeout Phase Fri 5/31/24 | Sun 10/27/24 Kirk Abbott !
76 @7 427 Main Lift Station (LS#1) Expansion  Mon 9/7/20 Fri 6/6/25 Richard Reynosa : v
1 427 Preliminary Phase Mon 9/7/20  Sun 11/21/21  Richard Reynosa |
Ll 427 Design Phase Mon 11/22/21  Sun 9/10/23 | Richard Reynosa | ——
8 427 Bid Phase Mon 9/11/23 = Sat1/13/24  Richard Reynosa |
o1 427 Construction Phase Sun 1/14/24 Tue 1/7/25 Richard Reynosa :
i 427 Closeout Phase Wed 1/8/25 Fri 6/6/25 Richard Reynosa |
7" @3 509 Mockingbird Hills Wed 3/4/20 Sun 4/5/26 Shaun Condor | A4
1 509 Preliminary Phase Wed 3/4/20  Sun 12/20/20 Shaun Condor !
d 509 Design Phase Mon 12/21/20 Thu 12/28/23 Shaun Condor :
82 509 Utility Relocation Mon 2/7/22 Sun 9/3/23 Shaun Condor |
"3 509 Bid Phase Fri 12/29/23  Wed 5/15/24 Shaun Condor |
124 509 Construction Phase Thu 5/16/24  Thu 11/6/25 Shaun Condor !
126 509 Closeout Phase Fri 11/7/25 Sun 4/5/26 Shaun Condor :
3 @ 742 Nance North Drainage Imp Mon 1/3/22 Tue 4/28/26 Rey Garcia | v
! 742 Preliminary Phase Mon 1/3/22 Fri 10/21/22 Rey Garcia |
14 742 Design Phase Wed 8/31/22  Sat 7/13/24 Rey Garcia !
48 742 Utility Relocation Tue 6/20/23 Fri 11/8/24 Rey Garcia :
I 742 Bid Phase Sun 7/14/24  Wed 12/4/24 Rey Garcia |
% 742 Construction Phase Thu 12/5/24  Sat 11/29/25 Rey Garcia |
92 742 Closeout Phase Sun 11/30/25  Tue 4/28/26 Rey Garcia |
22 35 657 Cheatham Waterline Guadalupe to  Mon 10/4/21 Sat 2/14/26 Rey Garcia : v
CM Allen |
1 657 Preliminary Phase Mon 10/4/21 Thu 6/2/22 Rey Garcia |
12 657 Design Phase Fri 6/3/22 Sat 10/5/24 Rey Garcia !
32 657 Bid Phase Sun 10/6/24 Fri 3/21/25 Rey Garcia :
42 657 Construction Phase Sat 3/22/25 = Wed 9/17/25 Rey Garcia ,
44 657 Closeout Phase Thu 9/18/25 Sat 2/14/26 Rey Garcia |
33 @3 691 Heritage Neighborhood Improvemer Mon 11/16/20 Sat 11/14/26 Richard Reynosa | v
! 691 Preliminary Phase Mon 11/16/20  Sat 1/1/22 Richard Reynosa :
20 691 Design Phase Sun 1/2/22 | Sun 11/24/24  Richard Reynosa | —
84 691 Utility Relocation Sat 10/22/22  Sun 2/11/24 | Richard Reynosa |
15 691 Bid Phase Mon 11/25/24  Thu 4/3/25 Richard Reynosa |
125 691 Construction Phase Fri 4/4/25 Wed 6/17/26 = Richard Reynosa !
127 691 Closeout Phase Thu 6/18/26  Sat 11/14/26  Richard Reynosa :
1@ 372 Pat Garrison Improvements from Mon 5/2/22  Thu 8/27/26  John Espinoza |
LN Comanche to Guadalupe |
1 372 Preliminary Phase Mon 5/2/22 Thu 1/26/23 John Espinoza |
1 372 Design Phase Fri 1/27/23 Sat 11/23/24 John Espinoza :
110 372 Utility Relocation Thu 11/16/23 Fri 3/7/25 John Espinoza |
u 372 Bid Phase Sun 11/24/24 Fri 4/4/25 John Espinoza |
152 372 Construction Phase Sat 4/5/25 Mon 3/30/26 John Espinoza !
154 372 Closeout Phase Tue 3/31/26  Thu 8/27/26 John Espinoza :
9 @3 234 Victory Gardens Subdivision Imps P Mon 10/4/21 Fri 8/13/27 Rey Garcia | @
! 234 Preliminary Phase Mon 10/4/21 | Thu 12/1/22 Rey Garcia |
19 234 Design Phase Fri 12/2/22 Sat 4/5/25 Rey Garcia !
60 234 Utility Relocation Thu 9/21/23 Sun 2/9/25 Rey Garcia :
o 234 Bid Phase Sun 4/6/25 Fri 9/12/25 Rey Garcia |
01 234 Construction Phase Sat 9/13/25  Tue 3/16/27 Rey Garcia I
103 234 Closeout Phase Wed 3/17/27 | Fri 8/13/27 Rey Garcia !
8 07 748 Purgatory Creek Drainage Phase 2 Mon 6/6/22 Tue 4/20/27 John Espinoza :
1 748 Preliminary Phase Mon 6/6/22 Fri 12/9/22 John Espinoza |
13 748 Design Phase Sat 12/10/22  Tue 6/11/24 John Espinoza I
104 748 Utility Relocation Sun 6/4/23  Wed 10/23/24  John Espinoza !
135 748 Bid Phase Mon 7/14/25 Wed 11/26/25  John Espinoza :
146 748 Construction Phase Thu 11/27/25 Sat 11/21/26 John Espinoza |
148 748 Closeout Phase Sun 11/22/26 = Tue 4/20/27 John Espinoza |
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